

REPUBLIC OF THE PHILIPPINES
ORMOC CITY

Office of the Municipal Board

EXCERPTS FROM THE MINUTES OF THE REGULAR SESSION HELD BY
THE MUNICIPAL BOARD OF ORMOC CITY, PHILIPPINES, IN ITS
SESSION HALL ON AUG. 6, 1949.

PRESENT:

Hon. Lucilo A. Comi.....	Presiding Officer
" Rafael D. Omega.....	City Councilor
" Victorino C. Teleron.....	" "
" Guillermo T. Parrilla.....	" "
" Flaviano Montesclaros.....	" "
" Pablo S. Pajaron.....	" "
" Margarito G. Tugonon.....	" "
" Cleto P. Evangelista.....	" "
" Antonio C. Cataag.....	" "

ABSENT:

N O N E

RESOLUTION NO. 124

In the matter of the investigation of the causes for the
delay of the construction of the Central School Building, Ormoc
City.

The Board, on motion of Councilor Cleto P. Evangelista,
seconded by Councilor Pablo S. Pajaron,

RESOLVED, to request Mr. Sanchez Contractor of Central
School Building, Ormoc City to appear during the session of the
Municipal Board, Session Hall, Ormoc City on Saturday, August 10,
1949 at 9:30 A. M.

RESOLVED FURTHER, to require said Contractor to state
his reasons why he should not pay damages to the City Government
of Ormoc for breach of contract for having prejudiced public
interest of the City Government concerned due to the unreasonable
delay to complete the construction of the Central School Building
within the term and condition specified in the contract;

RESOLVED FINALLY, to request the City Mayor, Ormoc City,
to wire Mr. Sanchez, the aforementioned contractor at Cebu City
to come over on or before the date above stated.

CARRIED UNANIMOUSLY.

I HEREBY CERTIFY TO the correctness of the above-quoted
resolution.

Pelagio P. Codilla
PELAGIO P. CODILLA
Secretary

APPROVED:

Lucilo A. Comi
Lucilo A. Comi
City Mayor
Presiding Officer

COPY FURNISHED:

1. Hon. Commissioner, Philippine War Damage Commission, Manila - send
 2. The Division Superintendent of Schools Tacloban, Leyte - send
 3. The Hon. City Mayor, Ormoc City - *M.H.*
 4. The City Treasurer, Ormoc City - *C. Comi*
 5. The City Auditor, Ormoc City - *A. Comi*
- File ✓

ATTESTED:

867

FRANCISCO D. ABAS