

REPUBLIC OF THE PHILIPPINES
ORMOC CITY

Office of the Municipal Board

EXCERPT FROM THE MINUTES OF THE REGULAR SESSION HELD
BY THE MUNICIPAL BOARD OF ORMOC CITY, PHILIPPINES, IN
ITS SESSION HALL ON AUGUST 20, 1949.

PRESENT:

Hon. Lucilo A. Conui.....Presiding Officer
" Pablo S. Fajaron.....City Councilor
" Victorino C. Telaron.... "
" Guillermo T. Parrilla... "
" Flaviano Montesclaros... "
" Margarito G. Tugonon.... "
" Cleto P. Evangelista.... "
" Antonio C. Cataang..... "

ABSENT:

Hon. Rafael D. Omega.....City Councilor

RESOLUTION NO. 122

WHEREAS, ^{Francisco} Mr. Gregorio Sanchez, contractor of
Ormoc Central School Building, by virtue of Resolution
No. 124, dated August 9, 1949, was required to appear before
the Municipal Board of Ormoc City, to state his reasons why
the contract entered into by said contractor with the City
Engineer, Ormoc City for the construction of Ormoc Central
School Building should not be rescinded and to pay damages
for breach of contract for having delayed the completion
of the work to the prejudice of the City Government of
Ormoc;

WHEREAS, upon representation of the construction
Engineer aforesaid on August 20, 1949 at the Session Hall
of the Municipal Board and having explained to the satis-
faction of the Board, the cause or causes of the delay of
the construction above referred to, the Municipal Board
and the construction Engineer, Mr. Gregorio Sanchez have
formally agreed on the following conditions set forth
below; therefore

The Board, on motion of Councilor Cleto P. Evangel-
ista, seconded by Councilor Pablo S. Fajaron,

RESOLVED, as it is hereby resolved, to give Mr.
Gregorio Sanchez, the construction Engineer aforementioned,
additional forty five(45) working days beginning August
21st, 1949 within which to complete the construction afore-
mentioned and make it habitable and ready to be occupied
although not ready for final acceptance;


RESOLVED FURTHER, as it is hereby resolved, that on
and after the date of expiration of forty five(45)
working days down to the final acceptance by the Municipal
Board of the construction aforesaid no liquidated damages
on the amount of P20.00 per day shall be imposed upon
said construction Engineer,

RESOLVED FINALLY, to furnish one copy each of
this resolution to the Hon. Secretary of the Interior,
Manila; to the Hon. Secretary of Finance; to the Secretary
of Public Works and Communication; to the Chairman, Phil.
War Damage Commission Manila, to the City Mayor, Ormoc
City, City Engineer, Ormoc City; City Treasurer, Ormoc City,
City Auditor, Ormoc City.


CARRIED UNANIMOUSLY.

- Page Two -

I HEREBY CERTIFY TO the correctness of the above-quoted resolution.


PELAGIO P. CODILLA
Secretary


APPROVED:


LUCIO M. CONUI
City Mayor
Presiding Officer

COPY FURNISHED:

1. The Hon. Secretary of the Interior, Manila
 2. The Hon. Secretary of Finance, Manila
 3. The Hon. Secretary of Public Works and Communication
Manila
 4. The Chairman, Philippine War Damage Commission, Manila
 5. The Hon. City Mayor, Ormoc City
 6. The City Treasurer, Ormoc City
 7. The City Engineer, Ormoc City
 8. The City Auditor, Ormoc City
- File ✓

ATTESTED:


FRANCISCO D. ABAS
Secretary to the City Mayor

9-10